



Te Tai o Poutini

PLAN

A combined district plan for the West Coast

Project Manager Update

1 February 2021 – 28 February 2021

Prepared By: **Jo Armstrong**
Date Prepared: **28 February 2021**

Accomplishments this Period

- The planning team continue to work on the following topics:
 - Maori Purpose Zone
 - Sites of Significance to Maori
 - Natural Hazards
 - Mineral extraction
 - Archeological sites
 - Activities on the Surface of Water
 - Port Zone
 - Urban Development
 - Subdivisions
- All papers are discussed with, and modified by, the Technical Advisory Team before coming to the Committee. We encourage you all to engage with the TAT to discuss the planning aspirations for your district and region.
- Resource Management Reforms were announced on 11 February. The planning team has been analysing what this could mean for TTPP development. A discussion document was prepared for the Committee's information.
- Budget development and discussions on a draft budget for presentation at the February TTPP Committee meeting were ongoing.
- The planning team met with Emergency Services representatives on 23 February. The discussion ranged from wild fire provisions to FENZ support for stronger recovery, and natural hazard provisions in the plan. Transport provisions, such as driveway widths for emergency service access were also discussed.
- Information sheets and questionnaires are being developed for Housing, Un-hosted Visitor Accommodation and SNAs. These should be up on the TTPP website in March.

Plans for Next Period

- Policy work on topics mentioned above will continue
- An information sheet and questionnaire on Public Access will be developed
- Discuss the possibilities for transition to the Natural and Built Environments Act with MfE staff
- Prepare an options paper on timelines for TTPP delivery in light of the RMA Reforms

- TTPPC meeting at Grey District Council on 30 March – PLEASE NOTE THE CHANGE OF VENUE FOR THIS MEETING
- TAT meeting at Grey District Council on 31 March

Key Issues, Risks & Concerns

- RMA reforms are likely to affect the TTPP delivery timeline. Waiting to complete the TTPP until after the legislation is enacted will enable further research to be undertaken, and TTPP will be written to reflect new provisions. Alternatively, fast tracking TTPP notification would significantly shorten the delivery timeline, as reflected in the draft Fast Track Schedule at the end of this report.

Item	Action/Resolution	Responsible	Completion Date
Not getting key stakeholder buy-in	Contact and meet with them individually. Plan a stakeholder workshop and on-going engagement process	Project Manager	28 February 2020
Not producing a notified plan in a timely manner	Set achievable milestones and monitor/report progress. Identify additional expertise/capacity	Project Manager Planning Team	30 June 2024
Decision makers can't agree	Get agreement on pieces of work prior to plan completion	Chairman	Ongoing
Budget insufficient for timely plan delivery	Work with TTPPC to recommend budget, and with WCRC to raise rate to achieve deliverables	Project Manager TTPP Committee CE WCRC	Annually Jan/Feb
Project extended due to reduced 2020/21 budget	Ensure 2021/22 research budget is sufficient to complete all remaining research required for robust Plan	Project Manager TTPP Committee CE WCRC	Annually Jan/Feb
Changes to national legislation	Planning team keep selves, Committee and Community updated on changes to legislation and the implications for TTPP	Project Manager Planning Team	Ongoing
Staff safety at public consultation	Committee members to proactively address & redirect aggressive behavior towards staff	TTPP Committee	Ongoing
National emergencies such as Covid-19 lock down	Staff and Committee ensure personal safety and continue to work remotely as able	Project Manager TTPP Committee	Ongoing
Committee delay or reduce scope of required research	Committee ensure timely research is enabled	TTPP Committee	Ongoing
Time and Cost of Appeals Process	Realistic budget set for best case costs. Awareness that contentious issues such as SNAs, Natural hazards and landscape provisions could see an extended appeals process, increasing costs to reach operative plan status	TTPP Committee TTPP Steering Group Project Manager	Ongoing

Status

Overall	Project timing affected by delay in beginning SNA research. Budget for 2020/21 accepted. Research budget over 3 years reduced and this may delay Plan completion. Planning team making good progress with TAT and TTPPC input.
Schedule	Work programme set and achieving on schedule, but have lost time on the SNA research.
Resources	We are receiving good input from the TAT. Loss of some research funding makes seeking external party co-funding a priority.
Scope	Deliver efficient, effective and consistent Te Tai o Poutini Plan

Schedule

Stage	Target Completion	Revised Completion	Comments
Complete project initiation	30-Apr-19	19-July-2019	TTPPC approved

Stage	Target Completion	Revised Completion	Comments
documentation			
Identify and contact key stakeholders	03-May-19	Ongoing	Connection made with all key stakeholders and started a second round of contact with other interested parties
Contract senior planning consultant	01-Aug-19	29-July-2019	Contract in place 29/7/19 -30/6/20
Recruit permanent senior planner	30-Sep-19	7-Sep-2019	Started at WCRC on 14 October 2019
Set up Te Tai o Poutini Plan website and communications package	30-Sep-19	30 Nov- 2019	Development complete. Available at www.ttpc.westcoast.govt.nz
Set planning milestones	31-Oct-19	30 Aug-2019	Presented at August TTPC meeting
Hold key stakeholder workshop for Settlements section	28-Feb-20	23 Oct and 21 Nov 2019	Greymouth and Hokitika, then Westport
Hold Community information meetings	31-Mar-20	16-27 Mar 20 and 24-22 Sep 2020	Roadshow in March 2020 and opportunities to coincide with council-community meetings and local events Outcome of Roadshow to be presented to May TTPC meeting
Hold key stakeholder workshops for Infrastructure section	30-Apr-20	31-Jul-20	Greymouth and Hokitika, then Westport. Delayed due to Covid-19 Lockdown
Draft Provisions (Issues, Objectives, Policy and Rules) for Urban Areas developed	31-May-20	31-May-20	For presentation to May TTPC meeting
Workshop discussion with environmental interests re biodiversity provisions	30-Jul-20	31-Aug-20	Delayed due to Covid-19 Lockdown
Draft Provisions (Issues, Objectives, Policy and Rules) for Rural Zones and Settlement Zones developed	31 – Aug-20	31-Aug-20	For presentation to August TTPC meeting
Hold key stakeholder workshops for mining and extractive industries	31-Aug-20	31-Jul-20	Due to work programme changes during Covid-19 lockdown
Historic Heritage Workshops	31-Aug-20	31-Aug-20	
Conclude TTPC Roadshow	30 –Sep-20	30-Sep-20	Postponed due to COVID-19
Potential Committee Field Trip	30 –Sep-20	2021	To look at specific matters to help with decisions - COVID-19 dependent
Workshop with agricultural interests re biodiversity provisions	30-Oct-20	28 Oct 20	
Contact with landowners re SNA assessment, landowner meetings	30-Oct-20	30-Jun-21	This will be to seek permission to do field assessments.
Commence field work for SNA assessments	30- Nov-20	30 Nov 2021	It is anticipated that field work will be undertaken over summer 21-22 and summer 22-23. 2020/21 work could not be undertaken as desktop study was delayed
Zoning changes proposed	31-Dec-21		Specific zone change proposals will come to the Committee through 2021
Targeted stakeholder consultation on draft provisions of Te Tai o Poutini Plan	30-May-22	28 Feb 2022	Targeted consultation with stakeholders on draft provisions from mid 2021- mid 2022 with the aim of addressing concerns at this more informal stage
Iwi review of draft Te Tai o Poutini Plan	30-July-22	31 March 2022	This is in addition to hui and consultation throughout the development process and is a mandatory step

Stage	Target Completion	Revised Completion	Comments
Full "draft" Te Tai o Poutini Plan to Committee	30-Sep-22	30 April 2022	Full draft (so that this term of the Committee has overseen the drafting of the whole plan). A draft Plan will not have legal status, but will show all the cumulative decisions of the Committee
Community Consultation on "Draft" Te Tai o Poutini Plan	Oct-22	31 May 2022	Roadshow with a "draft" Plan to discuss with community
Amendment of "Draft" Plan to "Proposed Plan" provisions	31-Nov-22	30 Sep 2022	Feedback to Committee on results of consultation, any legal opinions on contentious provisions and decisions on final provisions
Local Body Elections	30-May-22	October 2022	
New Committee Familiarise with Proposed Plan	30-Jun-23	Nov 2022 – May 2023	Introduce and explain all sections of the proposed plan before the new Committee notify it
Notify Te Tai o Poutini Plan	30-Aug-23	30 June 2023	Indicative time only – this will be the "Proposed" Plan
Submissions Te Tai o Poutini Plan	30-Oct-23	30 August 2023	40 working days for submissions is the legal requirement
Further Submissions	30-Feb-24	30 October 2023	Submissions must be summarised and published and then there is a 20 working day period for further submissions
Hearings Te Tai o Poutini Plan	31-August-24	28 February 2024	Indicative time only
Decisions Te Tai o Poutini Plan	30-Sep-24	31 August 2024	Indicative time only
Appeal Period	30-June-25	30 September 2024	Indicative time only
Appeals and Mediation Te Tai o Poutini Plan	Oct-25	30 June 2025	Indicative time only. However the aim would be to complete the entire "Proposed – submissions-hearings –appeals-mediation-court process to Operative Plan within 1 term of the Committee
Local Body Elections	October 2025		
New Committee familiarised with operative plan	Nov/Dec 2025		
Ongoing Decision Making for TTPP	Oct 2025 onward		TTPPC is a permanent Committee. Once they have adopted the Plan their ongoing role includes monitoring implementation and the need for any amendments; and undertaking amendments and reviews, or ensuring these are undertaken, as required.
Environment Court	2026		

Possible Project Schedule under Fast Track Timeline

Stage	Target Completion	Revised Completion – July 2022 Fast track Notification	Comments
Potential Committee Field Trip	30 –Sep-20	April – June 21	To look at specific zoning matters in each district
Workshop with agricultural interests re biodiversity provisions	30-Oct-20	28 Oct 20	
Contact with landowners re SNA assessment, landowner meetings	30-Oct-20	30-Jun-21	This will be to seek permission to do field assessments.
Commence field work for SNA assessments	30- Nov-20	30 August 2021	It is anticipated that field work will be undertaken over spring and summer 21-22

Stage	Target Completion	Revised Completion – July 2022 Fast track Notification	Comments
Zoning changes proposed	31-Dec-21	30 September 2021	Specific zone change proposals will come to the Committee through 2021
Targeted stakeholder consultation on draft provisions of Te Tai o Poutini Plan	30-May-22	30 September 2021	Targeted consultation with stakeholders on draft provisions mid -late 2021 with the aim of addressing concerns at this more informal stage
Iwi review of draft Te Tai o Poutini Plan	30-July-22	20 November 2021	This is in addition to hui and consultation throughout the development process and is a mandatory step
Full “draft” Te Tai o Poutini Plan to Committee	30-Sep-22	16 December 2021	Full draft A draft Plan will not have legal status, but will show all the cumulative decisions of the Committee
Targeted Consultation on “Draft” Te Tai o Poutini Plan	Oct-22	31 March 2022	Targeted consultation – industry and interest groups, specifically affected landowners. Draft Plan also available for wider community feedback. Note that while we will be seeking feedback on the “Draft” Plan, SNA field assessments will still be being undertaken so the SNA field assessments will feed into the final “Proposed Plan”, not this pre-notification draft.
Amendment of “Draft” Plan to “Proposed Plan” provisions	31-Nov-22	30 June 2022	Feedback to Committee on results of consultation, outcomes of SNA field assessments, any legal opinions on contentious provisions and decisions on final provisions
Notify Te Tai o Poutini Plan	30-Aug-23	30 July 2022	This will be the “Proposed” Plan
Submissions Te Tai o Poutini Plan	30-Oct-23	30 September 2022	40 working days for submissions is the legal requirement
Local Body Elections	30-May-22	October 2022	
New Committee Familiarise with Proposed Plan	30-Jun-23	Nov 2022 – May 2023	Introduce and explain all sections of the proposed plan before the new Committee notify it
Further Submissions	30-Feb-24	30 November 2022	Submissions must be summarised and published and then there is a 20 working day period for further submissions [this part of the process may no longer be required depending on RMA reform progress]
Hearings Te Tai o Poutini Plan	31-August-24	28 April 2023	Indicative time only
Decisions Te Tai o Poutini Plan	30-Sep-24	31 October 2023	Indicative time only
Appeal Period	30-June-25	30 November 2023	Indicative time only. Any parts of the Plan not appealed are completely operative from the end of the Appeal Period.
Ongoing Decision Making for TTPP	November 2025 onward	November 2023 onward	TTPPC is a permanent Committee. Once they have adopted the Plan their ongoing role includes monitoring implementation and the need for any amendments; and undertaking amendments and reviews, or ensuring these are undertaken, as required.
Appeals and Mediation Te Tai o Poutini Plan	Oct-25	April 2024	Indicative time only.
Environment or High Court [Fast Track Process]	2026	2024-2025	Indicative time only.
Local Body Elections	October 2025		
New Committee familiarised	Nov/Dec 2025		

Stage	Target Completion	Revised Completion – July 2022 Fast track Notification	Comments
with operative plan			



Te Tai o Poutini PLAN

A combined district plan for the West Coast